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JUN 1 3 2011 

Ciezr-L- ĵ Office 

Junes, 2011 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

• '•>^V '-mi^.'i.lt.: 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for May 2011 

Dear Mr. Humphrey and Ms. Koch: • , 

This monthly status report provides information required by the Portland Harbor Superfiind Site 
Administtative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN MAY 2011 

• LWG requested a clarification of the deadline to invoke dispute resolution on EPA's April 27, 
2011 FS tools memo comments on May 3, 2011. 

• LWG responded to EPA's April 11, 2011 comments on the Baseline Human Health Risk 
Assessment (BHHRA) risk tables and calculations on May 6, 2011. 

• A meeting to discuss EPA's April 27, 2011 FS tools memo comments was held on May 9, 2011 
with Kristine Koch, Chip Humphrey, Bob Wyatt, Carl Stivers, and Jim McKenna. 

• LWG responded to EPA's April 27, 2011 FS tools memo comments on May 13, 2011. 
• LWG responded to EPA's May 13, 2011 objectives for the June 22, 2011 FS key elements check 

in on May 26, 2011. 
• A conference call to discuss EPA's April 27, 2011 FS tools memo comments was held on May 

26, 2011 with Kristine Koch, Chip Humphrey, Carl Stivers, and Jim McKenna. 
• A conference call to discuss EPA's April 27, 2011 FS tools memo comments was held on May 

27, 2011 with Kristine Koch, Chip Humphrey, Carl Stivers, Jim McKenna, Keith Pine, and Bob 
Wyatt. 

Deliverables Approved bv EPA 

None. 

Deliverables Submitted to EPA 

• LWG provided the draft fmal BHHRA to EPA on May 2, 2011. 
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Comments/Documents Provided bv EPA 
1 

• LWG received from EPA a clarification on the deadline to invoke dispute resolution on EPA's | 
April 27, 2011 FS tools memo comments on May 4, 2011. . ^ 

• EPA provided proposed meeting objectives for the June 22, 2011 FS key elements check in on 1 
May 13, 2011. | 

• EPA provided comments on the April 12, 2011 FS check in presentation and April 14, 2011 . 1 
summary screening tables submitted on May 18, 2011. I 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS \ 

None. 

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED ; 

None. . - "i 
• -- i 

4. SCHEDULE FOR THE NEXT FOUR MONTHS \ 

Work covered by the ASOC that is potentially planned for June, July, August, and September 2011 \ 
includes the following: 5 

• June 21 and 22, 2011: Key Draft FS Elements Check-in 
• July 5, 2011: Submittal of the Draft Final BERA -] 
• July 2011: Submittal of the Human Health and Ecological Risk Management Recommendations '\ 
• August29, 2011: Submittal of the Draft Final RI i I 

Submittal dates for pending documents currently imder preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 - Status of Active LWG DeUverables - Portland Harbor RI/FS. 
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of LWG 
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the 
documents listed as fiiture submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed. 

If you have any questions, please give me a call at (503) 688-5057. 

Sincerely, 

Jennifer Woronets . . 
LWG Administtative Project Coordinator .' 
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Copies: Jim Anderson, ODEQ (email only) 

Matt McClincy, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Michael Kamosh, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Sttatus Consulting (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS 

Deliverable' 

Draft Final BHHRA 

Key Draft FS Elements 
Presentation 

Draft Final BERA 

Human Health and 
Ecological Risk Management 
Recommendations 

Draft Final RI 

Submittal 
Deadline^ 

05/02/2011 

06/22/2011 

07/05/2011 

Julv2011 

08/29/2011 

Status/ Comments 

Submitted 05/02/2011 

" 

" 

EPA Comments Target Date 

7/2/2011 

~ •% 

r - ' • : • • . • 

Notes: ' . -

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

^ - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

B e n v e r a D i ^ O T ^ I e t e ^ n ^ ^ ^ T O ^ ^ ^ r ^ ^ ^ ^ ^ 
^Deliverable submitted to EPA and its partners. 

Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS 

Deliverable' Submittal 
Deadline^ 

Status/ Comments EPA 
Comments 
Target Date 

Round I 
Compilation of Information for 
Sources Between RM 11 and 
11.6 East Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007. Need written 
response from DEQ and EPA that 
upland sources are under 
investigation consistent with the 
Road to the ROD. 

Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 

TBD 

Submitted 11/23/2005; approved 
with conditions on 12/6/2005; a 
final QAPP addendum is required 

On 2/9/2006, the LWG submitted 
a response to EPA's comments on 
the 11/23/2005 version of the 
QAPP addendum. The LWG has 
not heard back from EPA on that 
response. The LWG believes that 
a final QAPP in not required. 
Need EPA agreement that this 
final QAPP is not required. 

12/8/2005 

Hydro/Sed Modeling 
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

Groundwater Pathway 
Draft Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan 

Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan - Response 
to EPA Comments 

4/22/2005 

TBD 

Submitted 4/22/2005; EPA 
comments received 6/3/2005 

Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. , 
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Deliverable' 
. • -

Revised Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan (including 
Appendix A - Site Summaries 
and Appendix B - Pilot Study 
Data Report) 

Round 2 FSPfor Sampling of 
Shoreline Seeps at Human Use 
Beaches 

Revised Round 2 FSPfor 
Sampling of Shoreline Seeps at 
Human Use Beaches 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, Gasco, 
andArkema 

Submittal 
DeadUne^ 

TBD 

4/29/2005 

No longer needed 

3/27/2006 

10/7/2005 

3/27/2006 

Status/ Comments 

Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

Submitted 4/29/2005; EPA 
comments received 6/10/2005 

The only seep determined to pose 
a potentially complete exposure 
pathway is discharge from Outfall 
22B. The existing data from 
Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation 
(Category 1/QA2). Based on the 
Round 2 Report evaluations, no 
additional seep data are needed. 
Therefore, this FSP is no longer 
needed. 

Redline version submitted 
3/27/2006; EPA needs to provide 
fmal approval of this FSP. This 
revised FSP was prepared and 
submitted after the associated 
field work was completed. 

Submitted 10/7/2005: Conditional 
approval of proposed changes to 
the QAPP addendum received 
from EPA on 9/30/2005. EPA 
needs to provide final approval of 
this QAPP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. 

Submitted 3/27/2006. EPA needs 
to provide final approval of this 
FSP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed. 

EPA 
Comments 
Target Date 

.'* 

4/28/2006 
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Deliverable' 

Revised Transition-Zone 
Water FSP Addendum 2 

Submittal 
Deadline^ 

3/27/2006 

Status/ Comments 

Submitted 3/27/2006. EPA needs 
to provide final approval of this 
FSP. Approval to conduct 
sampling was provided by EPA 
on 10/13/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed. 

EPA 
Comments 
Target Date 

Natural Attenuation 
Step 2 Natural Attenuation 
Evaluation Report 

No longer needed 

Tech Memos 
Revised TRV Selection TM 

Second Revision Preliminary 
Risk Evaluation Approach 
TM 

Comprehensive ERA 
Approach TM 

Revised Comprehensive 
ERA Approach TM 

10/23/2004 

1/7/2005 

6/27/2004 

TBD 

Submitted; EPA comments 
received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the fmal TRV 
Selection TM with the PRE. The 
fmal TRV Selection TM was 
submitted as an appendix to the 
9/9/2005 PRE. 

Submitted; EPA comments 
received 3/4/2005. On 6/10/2005, 
EPA directed the LWG to submit 
the fmal PRE approach TM with 
die PRE. The fmal PRE Approach 
was submitted as an appendix to 
the 9/9/2005 PRE. 

Submitted; EPA comments 
received 10/1/2004 

In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable. The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement 
that this dehverable is no longer 
needed. 
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Deliverable' 

Process for Derivation of 
PRGs TM 

Draft Approach to 
Determining Background for 
the Portland Harbor 
Superfiind Site 

Revised Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream of 
the ISA 

COPC Selection Interim 
Deliverable 

Submittal 
Deadline^ 

1/20/2005 

3/3/2006 

7/20/2006 

• • • 

-1/23/2006 

ECOLOGICAL RISK ASSESSMENT 

Ecological Preliminary Risk 
Evaluation (PRE) 

Round 2 Benthic Assessment 
Interpretation Report 

9/9/2005 

3/17/2006 

Status/ Comments 

Submitted; EPA comments 
received 6/30/2006; a revised tech 
memo is not required. 

Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

The revised approach to 
determining backgroimd for the 
Portland Harbor Superfiind Site 
will be provided in the Draft RI 
Report 

The approach for Delineating the 
Extent of Contamination 
Upstream and Downstream of the 
ISA will be provided in the Draft 
RI Report 

In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable. The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement 
that this deliverable is no longer 
needed. 

Submitted 9/9/2005; EPA 
comments received 4/28/2006, a 
revised PRE is not required 

Submitted 3/17/2006; EPA 
comments received 7/6/2006 

EPA 
Comments 
Target Date 

3/21/2005 

5/2/2006 

-

11/8/2005 

5/16/2006 
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Deliverable 

Food Web Modeling Report: 
Evaluating Trophic Trace and 
the Arnot and Gobas Models 
for Application to the Portland 
Harbor Superfund Site 

Revised Ecological Water 
Screening Levels 

Submittal 
Deadline^ 

11/4/2005 

5/26/2006 

Status/ Comments 

Submitted 11/4/2005; EPA 
comments received 3/10/2006 

Submitted 5/25/2006; directive 
EPA comments received 
9/15/2006, and a correction to the 
xylene AWQC on 9/27/06. 
Additional revisions were 
submitted on 10/13/2006. 

EPA 
Comments 
Target Date 

1/3/2006 

7/9/2006 

FeasibiUty Study 
Literature Survey of 
Treatability Studies 

Round 3B (FS) Side-scan 
Sonar Data Report 

Treatment Technologies 
Screening Table 

Screening of Disposal 
Facilities for the Feasibility 
Study Memorandum 

Early Preliminary 
Remediation Goals (PRGs) 

Benthic Toxicity AOPCs 
Check In Materials 

AQll-07 

October 2007 

September 2008 

Early May 2009 

Mid May 2009 

Late March 2009 

September 2010 

Submitted 10/31/2007. EPA 
comments received 2/15/08. A 
revised deliverable is not 
required, EPA comments 
indicated that they should be 
addressed in the FS. 

Submitted 5/18/2009 

Submitted 6/5/2009; EPA 
comments received 7/9/2009 

Submitted 6/18/2009; EPA 
comments received 7/10/2009 

Submitted 3/27/2009 

Submitted 9/07/2010 

Jan-08 

7/6/2009 

7/2/2009 
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Deliverable' 

Treatment Technology 
Evaluation Tools Memo 

Draft Mitigation 
Determination Approach for 
Use in the FS Tools Memo 

Draft Feasibility Study 
Costing Approach Tools 
Memo 

Draft Identification of "COCs" 
and Contaminant Mobility 
Evaluation Criteria For the 
Drafi FS Tools Memo 

Dredging Water Quality 
Evaluation Tools Memo 

Altematives Screening 
Materials 

Key Draft FS Elements 

Submittal 
Deadline^ 

-

Status/ Comments 

Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Submitted 03/16/2011; EPA 
conmients received 4/27/2011 

Submitted 03/31/2011; EPA 
comments received 4/27/2011 

Submitted 04/06/2011 

-

EPA 
Comments 
Target Date 

-

General Field/Data/RI Reporting 
Validated Analytical Results 

• 

Comprehensive Round 2 Site 
Characterization Summary and 
Data Gaps Analysis Report 

90 days following 
completion of each 
sampling activity 

2/21/2007 Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and G 
received 1/15/08; comments on 
Section 10 received 3/20/08; 
comments on Section 11 received 
5/16/08; comments on Appendix 
E received 8/8/08. This document 
was never intended to be revised 
or approved by EPA; comments 
will be addressed in the Draft RI 
Report. 
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Deliverable' 

Draft Sediment Mobility 
Testing Data Report 

Draft Baseline Ecological 
Risk Assessment Report 

Draft Baseline Human 
Health Risk Assessment 
Report 

Draft Remedial Investigation 
Report 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Supporting Electronic 
Information for Draft Benthic 
BERA 

Draft Final BHHRA 

Draft Final BERA 

Human Health and Ecological 
Risk Management 
Recommendations 

Draft Final Remedial 
Investigation Report 

Submittal 
Deadline^ 

August 2009 

Early September 
2009 

Late September 2009 

Late October 2009 

Mid November 
2009 

November 
2009 

5/2/2011 

7/5/2011 

Julv2011 

8/29/2011 

Status/ Comments 

Submitted 8/11/2009 

Submitted 9/2/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 
EPA benthic approach comments 
received 09/27/2010. 

Submitted 9/23/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 

Submitted 10/27/2009 
EPA comments received 
07/16/2010 

Submitted 11/13/2009 
EPA benthic approach comments 
received 09/27/2010. 

Submitted 11/19/2009 

Submitted 05/02/2011 

-

-

EPA 
Comments 
Target Date 

EPA comments not 
anticipated 

11/2/2009 

11/23/2009 

12/27/2009 

01/13/2009 

01/19/2010 

7/2/2011 

-

-
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Deliverable' 
• ' . -

Submittal 
Deadline^ 

Status/ Comments EPA 
Comments 
Target Date 

STORMWATER | 
Stormwater Loading Check-in 
Materials 

Revised Stormwater Loading 
Calculation Methods 

Final Stormwater Loading 
Calculation Methods 

2/1/2009 

April 
2010 

Submitted 2/18/2009; EPA 
comments received 5/6/2009 

Submitted 04/30/2010; EPA 
comments received 08/17/2010 

Submitted 01/31/2011: EPA 
comments received 03/02/2011 
Revised Report Submitted 
04/15/2011 

6/30/2010 

3/31/2011 

SEDIMENT 
Round 3B Field Sampling 
Plan: Sediment Sampling and 
Benthic Toxicity Testing 

Upriver and Multnomah 
Channel Sediment Evaluation 
and Field Sampling Plan 
Technical Approach 

Draft Round 3B Surface and 
Core Sediment FSP 
Preliminary Technical 
Memorandum 

Draft Round 3B Erosion Core 
Sediment FSP Technical 
Memorandum 

Round 3B QAPP Addendum 
10 for Sediment Sampling 

August 2007 

November 2007 

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

Submitted 12/17/2007. Need EPA 
approval of this QAPP 
Addendum. 

FATE & TRANSPORT 
Draft Chemical Fate & 
Transport Model Development 
and Data Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 
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Deliverable' 

F&T Surface Sediment FSP -
Addendum to 3B Sediment 
FSP 

Draft Bioaccumulation 
Modeling Report 

Submittal 
Deadline^ 

December 2007 

Status/ Comments 

Submitted 12/10/2007; EPA 
comments received 1/2/08. 
1/16/08 LWG agreed with EPA 
not to perform the sampling. Need 
EPA agreement that this 
deliverable is no longer needed. 

Submitted 7/27/2009 

EPA 
Comments 
Target Date 

CULTURAL RESOURCES 
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not 
time-critical at this i| 
point in the project 

Notes: 

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
/to//cKec?/)e//veraZ'/e5 do not have stipulated penalty amounts. 

^ - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. ^ ^ ^ H H I 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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